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MEMORANDUM FOR THE SECRETARY OF DEFENS 

SUBJECT: Quick Reaction Surveillance Systems 

Reference is made to the following task you recently gave 

"Propose a plan to develop the [capability for 
instantaneous satellite reconnaissance with at 
least G resolution for various] uses (particularly 
in relation to TITAN-III) such as monitoring the 
arms control agreements, tactical uses, etc.” 

The stated requirement could be met by day and night photog- 
raphy from a synchronous satellite, reported back in real time 
electronically. As will be commentea on later, this combination 
of technical capabilities is not likely to be attainable in the 
foreseeable future. 

AS a means to approach the desired capabilities, I propose ~ 

and indeed have underway - a fairly specific three-phase program: 
(i) improve existing systems, (ii) incorporate the desired 
characteristics to the maximum practicable degree in the next 
generation of satellite systems, (iii) fontinue studies and 
hardware investigations looking toward ja further generation. 
Some specifics on each of these phases follow after a brief general 
discussion. An attached chart summarizes the situation now and 
at a specific point in the first phase,| and sets out for comparison 
the goals of the first and second phases. 
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Sk to me is closely related 
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The requirement implied by your 
to one enunciated by the Chairman, JCS,} in a memorandum to you of 
Marca 31, 1904, The attached chart shows that, on missions for 
s1lch orbits and target prograns are prepared in advance, our 

ysanned improvements in reacticn time will, during the first phase, 
mnmcet the desired performance in this r card as described by the 
Chairman's memorandum. 
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General Discussion 

To approach the kind of resolution stated, we must look 
to photographic systems operating at medium to low altitudes and 
Limited to daylight photography. For such systems, the daily 
cycle of the sun limits the times at which desired targets can 
be covered. The laws of orbital motion and the distribution of 
desired targets fix the orbit and the rate at which targets can 
be photographed on a given mission, and thus constrain the times 
and places at which film or information can be recovered. In 
addition, bad weather over the target area may preclude photog- 
raphy at the time desired. 

In addition to these constraints, which are intrinsic in 
nature and introduce delays varying with the mission to be flown 
and with the weather, there are other sources of delay intro- 
duced by hardware and by procedures, some of which can never 
entirely be eliminated. Assuming that a mission is defined by 
a statement that a particular set of targets must be photographed, 
a complex sequence of preparatory actions must take place converting 
this mission into plans for a flight, and then accomplishing the 
flight. In general terms the actions are of the following kinds, 
although not necessarily conducted exactly sequentially: 
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A. Determination of the orbit to be used and preparation 
of necessary instructions and documentation that are specific to 
a mission and orbit. These plans define a flight except that they 
may contain the date of launch as an open parameter. 

B. Establishing hardware in a condition for use that is 
not specific to a particular flight. 
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‘ C. Preparation of hardware that is chosen specifically for 
: a flight, into a condition specific to that flight but not 

necessarily specific to a date of launch. 

D. Determination of a date of launch. 

E., Issuance to the range (NTR) and to the Satellite Control 
Facility (SCF) of instructions specific to the flight and to the 
date of launch, and preparation of the WIR and the SCF accordingly. 
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F, Final countdown and launch, representing the completion 
of actions initiated in B, C, and E. 

An ideal mode of operation ig one in which the planning 
operation, A, is accomplished in a few hours by computer, and 
steps B through F are then accomplished in a rapid countdown. 
In practice, I am sure we will always have to undertake B in 
advance, and depend upon a checked out system standing by in a 
reasonably ready condition. 

Step A, preparation of flight plans, will always have to 
be accomplished largely in advance of those other than B and D. 
It can be expedited by computer. Because of the many constraints 
imposed upon a flight plan by the mission itselz, by the require-~ 
ments of range safety, by the limitations of the booster, and by 
the characteristics of guidance systems, a great deal of computa- 
tion and checking by people must be done in this step. I cannot 
visualize cutting it much below 24 hours even with the most 
sophisticated of systems. Fortunately, as with ballistic missiles, 
the likely missions can be anticipated and a library of flight 
plans prepared in advance. On a mission covered by the library, 
the time consumed by step A does not contribute to delay. 
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Step C, commitment of the hardware to a specific flight, 
and step F, final countdowh, depend upon the hardware involved. 
In principle, at least, they can be cut to a few hours by proper 
design. In fact, on GAMBIT today they are not controlling; 
step C will be controlling on CORONA as long as the THOR is used 
as its booster. 
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Step E, preparing the range and the Satellite Control 
Facilities for a specific flight on a specific date, is largely 
procedural. Many support activities are involved, people must 

be informed and perhaps even rehearsed, and potentially conflicting 
requirements must be identified and resolved. Range safety is 
of major concern. In principle, procedures can be tightened 

sharply, but in practice it is probably this step and the require- 
ment for daylight over target that will ultimately control the 
minimum delay between completion of A, the determination of a 

flight plan, and launch. 
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Another factor in contestion with eneetiice mtadton 
that is of interest, although not directly connected with delay 
is efficiency. Short missions necessarily cover fewer target 
Line long ones, and one would like to get as much intelligence 

turn per launch as possible. In the case of interest here, | 
ae like to do so without compromising quick return of the 
primary data. Obviously a multiple recovery system helps. great: 
in this connection. Also, anything that allows a broader or mo: 
flexible selection of orbits leads to the possibility of more 
efficient and more expeditious coverage of desired targets. | 

There are many detailed changes over present systems and 
practices that can serve to improve or shorten the preparatory 
actions A through E discussed above, and can improve efficiency 
or flexibility of target coverage. Important improvements of 
degree or kind possible within the framework of COROMA and GAMBIT; 
and of our present launch and recovery facilities, are: 

1. Improve the ability of the hardware to stand in a ready 
condition for long periods, facilitaring or economizing step B. 

2. Reduce the time required to prepare new orbits and 
camera progrems, facilitating step A. 

3. Reduce the delay in configuring the hardware to match 
a desired orbit, facilitating step C. 

4. Recover in the present recovery area at night and on 
South-to-North passes, providing for earlier or more flexibly 
chosen recoveries. 

5. Process recovered film while in flight from the 
recovery area. This attacks a significant source of delay in 
present operations. 

6. Add alternate launch facilities or, alternatively, 
increased boost capabilities, to permit orbits more efficiently 

covering areas such as Cuba, the Soviet wissile belt, etc. 
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Furcher improvements can be considered which require 
significant to major new developments. ‘These are listed below 
roughly in an order of increasing difficulty and decreasing 
incremental effectiveness: 
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7. Develop a multiple recovery system to maintain 
efficiency in total coverage even if early recoveries are made, 
say after one day or after one pass. 

q 

8. Develop a land recovery system. The reduction in 
time-in-transit of recovered film may not be particularly useful 
in the presence of (5), but in general, Land recovery will in- 
erease the number of recovery opportunities per day. As a 
simpler step, one could consider deploying our present recovery 

forces to new bases for special missions. The time required to 
do this, perhaps a few days, would have to be counted as a 
preparatory delay. The alternative of setting up permanent 
recovery forces in many areas would be expensive and inefficient. 
In fact, the present Hawaiian recovery base is very conveniently 
located relative to most of the orbits that can be launched from 
the U. S., and it provides uniformly good weather. Its principal 
drawback is its distance from Washington, and (5) attacks this 
problem. 

9. Develop a maneuverable land recovery system, further 
extending the flexibility of selecting recovery times. 

10. Add extensive fuel for orbit adjustments to allow some- 
what freer selection of targets and of recovery times and places. 

ll. Develop the capability 
This contributes to efficiency but, in the presence 

of ¢ perhaps not much to elapsed tine. 

Consideration has several times been given to developing. 
an air~launched satellite system, one of its attractions being 
flexibility in selection of launch sites, and hence of orbits. 
Such systems have always been discarded, however, because the 
payload available has been inadequate to support adequate photo- 
graphic resolution. 

ee OP a a or 
Fist 

nf se apr woe > Loo. weak 

BYe 36008-65 



NRO APPROVED FOR RELEASE 
DECLASSIFIED BY: CART ~ 
DECLASSIFIED ON: 9 JULY 2012 

ne of the most troublesome problems, practically, in 

achieving any kind of quick-reaction capability is the reliability 
of the equipment. Our Latest CORONA launch, for example, went 
through four countdowns before it was finally - and successfully - 
launched, five days late. I am afraid that a long and difficult 
period of evolution will be experienced before the theoretical 
possibilities of any particular quick-reaction system will be 
regularly realizable in practice. There are no dramatic actions 

or inventions that can be expected to substitute for the 

meticulous continuing attention to detail that is required to z 
design and maintain a complex system capable of a high state of 4 
readiness. s 

Improvements to Present Systems 

: Phase (i) applies to CORONA and GAMBIT, and concentrates 
4 on items (1) through (6) outlined in the preceding section. é 
t Specific information is given in the paragraphs below, corres- é 
: pondingly numbered. 

1. During February, we plan to launch a CORONA that has 
‘ stood in the R-1 condition for at least 15 days. The criteria 

defining the limits of this hold condition are not sharp, and 
we expect to be able to improve beyond this point. I wish to 
defer experiments with GAMBIT in this direction until actions 
now under way to improve its recently unreliable performance show 
results. 

Z. Preparing flight plans for CORONA is, for accidental 
but unavoidable reasons, a very clumsy process. Fortunately, the 

g variety of significantly different possible missions is low, so 

; that a useful library of flight plans is practicable. Flight 
: planning for GAMBIT is well automated, and can be done rapidly 
: ab initio, provided one does not ask for optimized coverage of 
i too large a list of targets. On the other hand, a comprehensive a 
i library of GAMBIT flight plans could be very extensive. 
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We have a small library of CORONA flight plans now, and 
are working with the intelligence community to identify, in an 
order of priority, useful additions to it. In the case of 
GAMBIT, we plan to establish a library of critical missions, and 
then simply accept the fact that if a new mission must be planned 
quickly, we cannot expect it to be optimized for anc! llary coverage. 
We are working with the intelligence community to ideatify the 
missions most important for this library. By summer I think we 
can have a useful library for both CORONA and GAMBIT, and will 
have in operation a regular procedure for keeping it up to date. 

3. To configure a THOR for a particular Launch trajectory 
requires physical disassembly of part of the booster and physical 
changes to its autopilot. During this month, improvements. to 
this process will be effective so that it can be done at day R-8; 
this is about the limit of improvement short of a major change in 
the launch vehicle. The ATLAS booster is not handicapped in this 
way, and is ready to fly on any launch trajectory within its 
capabilities down to the point that final countdown begins. 

4. Recovery forces are training on night recoveries and 
on recoveries on South-to-North passes at the present time, using 
air-dropped training equipment. I may later recommend flying an 
extra CORONA J mission for an operational test of these and other 
capabilities. Alternatively, we may find it acceptable to test 
them on a scheduled mission without great risk to the intelligence 
take. 

5. Contractors are preparing bids now to develop a film 
processor that can fly in a C-135 and process satellite film with 
Satisfactory quality. Use of such equipment would remove about . 
14 hours of delay that now occurs in transporting. film from the - 
recovery area to the processing plant. It will probably be about 
a year in development, hence not available much before the end 
of FY 66. 

6. Planning for an alternate launch site at ETR is in he 
process and will be reported to you soon, It appears that we may 

be able to achieve the same results more quickly and at Less 
expense by certain payload and booster changes which will allow a 
much wider selection of orbits from the present launch sites at 
WIR. LI want to report on this alternative at the same time, — 
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In connection with this last point, there is no question 
that it is relatively easy to substitute an ATLAS for a THOR 
booster on CORONA. This would eliminate any real need for ene 
laurching CORONA from ETR. Equally important for this discussion — 
is the fact that it would permit other changes so that CORONA 
could have the same pre-launch and on-orbit flexibility as 

GAMBIT. If this is done, then, CORONA could be expected finally 
to show the same flexibility as that shown for GAMBIT in the 
column on the attached chart labelled "GAMBIT Goals." I 
expect to report to you soon on this possible change of booster 
for CORONA. 

Turning specifically to the chart: the first column shows - 
CORONA as present procedures operate. The improvements in going. 
to. the second column are largely procedural, but include an — 
actual change to the THOR to facilitate step C. This column 
also shows, as a goal, the effects of introducing an airborne 
film processing plant. 

The differences between the two GAMBIT columns are entirely 
procedural and somewhat conjectural, except for those due to | 
the proposed airborne processing. The most difficult problem _ 
is to tighten up the preparatory procedures on the range without 
sacrifice of range safety (Step E). The 12-hour goal show is 
simply a goal and should not be regarded as certain of accomplish< 
ment on a regular basis. It is avwce likely of achievement on a- 
few highly prepared and stereotyped missions than on an iia 
new and complex mission. z 

The G3 goals differ from those of GAMBIT sty 3 in the hope 
that the TITAN ITIX booster may pease atmo te countdown procedure 
and longer holding times. 

Examination of the chart shows: that, even asploiring & 
of the improvements (1) through (5), and using a pre-deter 
orbit, at best about 36 hours will elapse between the R-1 
and the initial oe of 4 ee s bic hebiads For surv 
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of some areas, one could recover after one pass, in the best 
case then cutting the elapsed time to 22 hours at the expense of 
a drastic reduction in coverage. In the worst case, that in 
which a decision to launch comes too late to meet the first 
launch window (set by the requirement of daylight over the target), 
one must add about 22 hours to the figures quoted. 

SRST eeTrR TNE ee rotting Bots catenin gat aren 

New Satellite Systems 

The next generation of photographic satellite systems 
consists of GAMBIT-3, a high resolution pointing system, and a 
new search/surveillance system now going through its early 
definition phase. Both of these systems will incorporate to 
the best reasonable extent the operating conveniences represented 
by (1), (2), and (3) above, and can of course take advantage of 
improvements such as (4) and (5). Flexibility in choice of . 
orbit can be expected because of the capabilities of the 
TITAN ILI-X or TITAN III class boosters to be used. Here again, 
however, a delay of 22 to 60 hours can be expected between the 
R-l condition and reading of the first recovered film. 

Consideration is being given to incorporating in each of 
these new systems the option to use multiple recovery vehicles. 
This does not influence reaction time, but greatly improves the 
efficiency of operation, measured in coverage per Launch, swhen 
an early recovery is required. 
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Among the possibilities for new search/surveillance systems 
is one that could search the whole Soviet Union, at say 4 feet 
resolution, in four days. Such a system trades resolution for a 
very impressive "quick reaction" search capability. 

Longer Term Prospects , 

Ideally, the "instantaneous" requirement calls for a 
satellite stationed at synchronous altitude, capable of taking 
sictures day or night, and reporting these pictures back 
électronically. To achieve the stated resolution of about 
OO 
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three feet from synchronous altitude would require a lens or 
mirror more than 80 feet in diameter - some 20 times larger 
than we are willing to attempt with the required precision today. 
Consequently, even for the distant future, one must think of 
systems which fly at much lower altitudes, covering target areas 
and encountering recovery or read-out stations only periodically. 
Granting this, some very rough estimates are given below of what 
may be possible, perhaps after major new developments. 

Daylight photography: Using TITAN ILI-C, and not extending 
the optical art much beyond that envisioned for GAMBIT-3, one 
might look forward to a system which flew at about 400 n.m. 
altitude and provided a resolution of 3 feet on the ground. On 
each pass over the United States such a system could report back 
electronically, at the indicated resolution, pictures of a few 
targets each 10 miles by 10 miles square. Perhaps an ultimate 
practical read-out speed might permit ten targets per pass per 
read-out station. 

Night and foul weather: Using laser illumination, a 
capability for night photography at perhaps 10 foot resolution 
might be achieved on a TITAN III-C. Read-out of several targets 
per pass over the United States would be possible. Alternatively, 
a radar system might achieve resolutions almost this good, and 
would work in foul weather as well as at night. Either of 
these possibilities would require a nuclear power source for 
reasonable lifetime on orbit. Both require, and are getting, 
further study. 

Exploratory Program 

There are some specific efforts in the NRO program to 
explore or to develop the capabilities that are critical to the 
several kinds of capability discussed earlier. The more important 
activities are listed below. 
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The NRO budget for FY 66 contains funds earmarked for 
initiating development of a new recovery system. It is expected 
that this development will provide for multiple recoveries, 
returning four to six separate packages of film from a single - 
mission. Requirements will be defined in detail as the o 
characteristics of the new general search/ surveillance spetedl 
are clarified. The objective is to have a multiple recovery 
system available during FY 1967 as an option om GAMBIT-3 and =~ 
on the new search/surveillance system. Wt, 

The START program, funded in the Air Force budget, is . 
presently studying the long-term prospects for development of - 
a highly maneuverable recovery system. Two kinds are under 
examination, one to return a large payload, and the other, to 
return a small payload, as might be appropriate for 4 multiple 
recovery system. Emphasis is currently on the latter system. . 
Any development that results will be several years in coming, 
and will require a further definition of requirements appropriate 
to the sensor systems expected then to be available. 

Under the classified code name QUILL, an experimental high 
resolution radar satellite has just successfully undergone a 
test in orbit. This is one of the more dramatic milestones in 

a continuing program of study and development exploring the 
technology of satellite borne radar systems. Although it seems 
unlikely that such systems will ever achieve the three-foot 
resolution suggested in your statement of requirements, I plan, 
during the next several months, and using the results of the 
QUILL tests, to try to develop a definitive report on what one 
might expect to accomplish with a radar satellite, and to relate 
this to various potential requirements. 

. Electronic read-out has always been an attractive objective, 
The SAMOS project included two read-out systems, E-l-and E-2. 
E-l flew and successfully returned results in January 1961, with 
pictures showing about 100 foot resolution. E-2 successfully 
transmitted pictures from the payload during countdown, but 
efforts toward flight were stopped after launch failures. The 
USSR is known to have a read-out system operating at an estimated 

resolution of about 75 feet. 
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in the spent neeate Of sedan 
factor has always been the ual 
of pictures at a speed high enough to permit 
during the time that the satellite is visible from a 
station. Current technology permits transmitting only abo: 
one target per pass per read-out station, and Limits the 
covered by, or the resolution of, that particular return. FP 
definitive results bearing on future possibilities are now - 
coming out of our NRO studies. An attempt will be made to. 
summarize these and evaluate their implications for several 
potentially interesting applications, including the. ‘app Lee 
co quick-reaction surveillance systems. 

.You have recently directed me to undertake studies and 
hardware efforts related to surveillance systems to be flown 
synchronous altitudes. Although such systems, as I noted 
earlier, cannot be expected to support image forming sensors 
with three-foot resolution, they may be expected to collect 
important collateral information for surveillance purposes. 

Director | 
National Reconnaissance © 
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